GDAAC Notes for
MODIS Technical Team Meeting (7/8/99)

WEEKLY HIGHLIGHTS:

. MQOSS-2 dry run completed with 24 hours of data
. Data successfully pushed to MODIS-DAAC PDR server
Manual intervention required to complete test; problems that require manual intervention documented and brought to ESDIS/ECS
attention for resolution
Delivery of PGE71 (v2.0.2) to DAAC

WEEKLY PLAN:

Run chain of DPREP - PGEO1 (v2.1.1) - PGEO2 (v2.1.5) with S/IC data from EDOS
Promote PGEQ3 (v2.1.0) to Ops for forma MOSS-2
. Take delivery of look up table patch to PGEO2 (v2.1.6) for MOSS-2 test

WBRKI NPROGRESSANDFUTURE

Synchronization of MODAPS generated metadata with ECS baseline metadata for successful archival of MODAPS produced data
products at the DAACs

ECS-SYSTEM STATUS: YELLOW

Drop 4PY in TS2, TS 1 and OPS modes
Drop 5A scheduled for installation in DAAC Test Mode 7/22

Mode PGE Name Delivered | Integrated | Chained | Ops Ready| Launch Ready] State Notes
ops | PGEOI v2.1.1 5/21/1999 | 5/27/99 | 6/16/1999 | 6/17/1999 Expected G | Launch Version
ops | PGEO2 v2.1.5 4/30/1999 5/10/99 | 6/16/1999 | 6/17/1999 Expected G |v2.1.6 for MOSS-2
Ops PGEO3 v2.0 2/18/1998 4/27/98 | 5/20/1998 N/A G
Test PGEO2 v2.2.0 6/3/1999 6/21/99 | 6/24/1999 Expected G | LaunchVersion
Test | PGEO3 v2.1.0 4/30/1999 | 6/23/99 | 6/24/1999 Expected G |MOSS2 Veson
Test | PGEO3 v2.4.1 6/17/1999 Expected G | Launch Version; ESDTs needed
Test | PGE7 1v2.0.2 7/7/1999 Expected G | ESDT from ECS needed




